PROJECT TITLE:	
laundry management	
system	
	1st week:
	Problem Identification
	Project title submission
	2nd week:
	Prepare the project work plan
	Project presentation one
	Risk analysis
	3rd week:
	Requirement gathering
	State the system functionalities
	Prepare database models
	Analyzing the languages which are to be used
	4th week - 8th week:
	Developing database for the system
	While also developing the system functionality and front end
	Release initial version of the system.
	And testing the system's functionality
	9th Week – 10th Week:
	Release another version of system
	And testing while
	Finalizing documenting the system software.
	11th Week:
	Submit the final version of the system and its documentation.